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Project Life Cycle

• Based on what was presented in Lecture 05, determine the
various activities, tasks, and processes that are involved in
each of the five phases of the project.



Project Life Cycle

• Go online and search for project
life cycle models. Identify at
least two that are different from
the PMI model, and compare
and contrast the phases. Be sure
to cite your sources.


